
EPA SITE # 91

DATE: August 29, 1987
POLREP: # 4

SUBJECT: EMERGENCY REMOVAL ACTION - ASBESTOS WASTE SITE - 17 Niquette Drive
LOCATION: Nashua, New Hanpshire

POLLUTANT: Asbestos
OCCURENCE DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown SDMS DocID 270157
QUANTITY ENTERING THE ENVIRONMENT: Unknown

CATEGORY: Major
SOURCE: Asbestos materials by the John-Mansville Company
CAUSE: Dumping and Improper Disposal

REGION: U.S. EPA Region 1, Oil & Hazardous Materials Response Section.

OSC: Paul R. Groulx Telephone # (617) 861-6700 Office/ Lexington, Ma.
FTS 628-6700 Office/ Lexington, Ma.

FAX (617) 223-0997 Office/ Lexington, Ma.
(603) 888-1347 Nashua, NH. field office
(603) 888-1936 Nashua, NH. field office

LATEST POLREP: Polrep #3, June 19, 1987

BACKGROUND;

Site consist of 3 residential properties located on Niquette Drive and is
part of a second site called 13 Niquette Drive which abuts it next door.
Originaly only two properties were identified and the site name were given.
However, when the US EPA did its comprehensive site investigation, the
extent of asbestos extented past the original property line into abutting
properties.
The three residential properties relating to this site are as follows:

1. 199 East Dunstable road
2. 197 East Dunstable road
3. 17 Niquette Drive

NOTE: IT SHOULD BE NOTED THAT A TOTAL OF SIX PROPERTIES ARE INVOLVED WITH
THESE TWO ABUTTING SITES, (see attached maps)

This area or housing development was built and named after its developer
"Niquette".

The resident, 17 Niquette Drive has been owned by a family who has resided
at the address more than 10 years. In that time, due to its remoteness
of being located between two streams, The Old Maid Brook and Salmon
Brook, they have created a wilderness area that is abundant in wildlife,
flowers and isolation from other nearby residents thru carefull utilization
of the natural environment. In an area closely located in a dense populated
area, the site is very private and well manucured will all type of flowers
and plantings.

The area prior to building was in actuallity, a wetland with a few high
areas. The low areas were filled with free available fill provided and
delivered by the local Asbestos manufacturer, Johns-Mansville.
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Through an comprehensive survey utilizing coring, and visual observations,
the EPA and state agency has determined the extent of the asbestos is
buried throughout the property (70%). The major health threat exist
at the Old Maid Stream where the fast current has cut into the banks and
carried the asbestos downstream. These banks are exposed and contain
friable Asbestos. On the Salmon Brook, the same situation exist whereby
the spring floods eroded the bankings washing away the exposed asbestos.

ACTION:

1986 - May 13 - CDC Health Advisory issued ATSDR ranked the Niquette
sites as Group 1, for priority.

1987 - March 23 - Request for immediate Removal Action/ACTION MEMORANDUM
requested/approved. $450,000.00 Ceiling project funded.

1987 - April 3 - U.S. Army Corps of Engineers aggree to enter into Interagency
agency aggreement for Corps of Engineers to undertake Project.

1987 - May 7 - U.S. Army Corps of Engineers returning the Niquette drive
Interagency Agreements due to the large amount of resources that would
be required in this resedential area to undertake this project successfully.

1987 - June State of New Hampshire aggrees, with no cost to the project,
to assist the U.S. EPA in providing the Engineering and Designs required
to abate and stabilize the Niquette drive sites. Designs to be completed
8/1/87. EPA is to provide construction under its ERC contractor in the
first EPA and State NH Joint asbsetos contraction project.

Pamela Sprague of NH Department of Environmental Services coordinated
work on design specifications and workplan for Site. The package was
completed on July 30, 1987.

1987 - June 29, 1987 Delivery order #6893-01-047 issued to O.K.Materials
prime contractor to EPA, under its Emergency Response Contract Service
(ERGS)

1987 - August 24, EPA and its Contractor, O.K. Materials began to Mobilize
equipment, personnel and subcontractors on site.

FUNDING;

DCN #Z10017 Delivery Order No. 6893-01-45
ACCT.#7QFA1ANE91 ERCS - $250,000p (6/29/87)

ERCS P.O.(6/17/87) $400K
ERCS Job #J-5068E





Polrep No. :
POLREP DISTRIBUTION LIST Date:

SITE NAME: # 91 17 Niquette Drive - Asbestos Waste Site - Nashua, NH

0 National Response Center (G-WEP-6/73)
U.S. Coast Guard
2100 Second Street, S.W. Rm 2611
Washington, DC 20593

0 U.S. Environmental Protection Agency
Energency Response Division, (WH-548-B)
401 M Street, S.W.
Washington, D.C. 20460

EPA BOSTON - JFK Building

0 Michael Deland, Regional Administrator
0 Paul Keough, Deputy Regional Administrator
0 Chris Jendras, Office of Public Awareness
0 Mel Hohman, Director, Waste Management Division
0 Steve Ells, Assistant for Congressional & Intergovernmental Affairs
0 Roger Duhamel, Office of Inspector General
0 Philip Boxell, esq., Office of Regional Counsel

EPA Environmental Service Division

0 Edward Conley, Division Director
0 Donald Porteous, Chief, Surveillance Branch
0 Donald Berger, Chief, Oil & Hazardous Materials Response Section
0 Lee McMichaels, Data Management
0 Paul Groulx, On-Scene Coordinator
0 Joseph Marotta, Regional Response Team Coordinator
0 OSC file - ORIGINAL

0 John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
0 Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401 M Street, SW (PM-214-F)
Washington, DC 20460


